FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF May 2016

Date: June 6, 2016

CONTRACTOR: Integrated Construction Inc. /"c' 4449
ADDRESS: 99-1400 Koaha Place Contract No. 45448 [
City, State ZIP: Aiea, Hawail 96701 DAGS Job No. 12-27-5665
PROJECT TITLE: Women's Community Correctional Center Sewer System Improvements - Phase 2
= T SuoraTAL REGSTER -~ | CoMMENCEMENT REQUREMENTS
Basic Contract Amount 3 317,700.00 Lu.smm. { T PROJECT SCHEDULE

[/T DAILY REPORTS l/] PAYROLL AFFIDAY

NTHLY EST [‘]/CONTRACT NUMBER

| | RSNEED- WASTE REDUGTION PROGRESS REPORT
CHANGEORDERS  |seecidveimise s :
Total $ 2,501.00 R RO ON ARSI 0 B NER e
Adjusted Contract Amount 3 320,201.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 6751% § 214,480.00 100.00% $ 2,501.00 $ 216,981.00
Retained REDUCED [ ] 5 11,399.00 $ 125.00 3 11,624.00
Amount Subject to Payment $ 203,081.00 $ 2,376.00 3 205,457.00
Payments to Date 3 -
Payments Now Due 5 203,081.00 $ 2,376.00 $ 205,457.00
P:yme:lt No. FINALT ] 1
Comih, e Sutan O Contc i il conoepceisgony | Lontl e hov o o ot utommen e e s

have been made 1o this request, and lsast 80% of our workforce resides in Hawaii. [ ]

[ ]Project Acceptance Date
As a preferrad contractor, | have submitted all apprenticeship approval

[ 1Project Completion Date

= forms.
Jad At Tg JUN 9 2016
3. Recommanded: Project inspector o Engtreer Date:
// 7 / "'__-.\JU'%%Q 2016 Name of Contractor
@(ﬁﬂ% { wolie_ JIN 9 20]5 /d % 6/6/2016
5. Approved: ¥ or District Enginsor o By signatware / Tile: Dale

Sidney Nakao, Project Enginear
Tha Public Works Administrator certifies that change orders have been Issued and the work performed.

q w ”"l 0" JUN 92016

Stnta Public wml Adiminisirator Detu:




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2016

CONTRACTOR: Integrated Construction Inc. Contract No.: 49445
PROJECT TITLE: Women's Community Correctional Center Sewer System  DAGS Job No.: 12-27-5665
o
% CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. %l RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NOQ. AMOUNT| TO DATE| CMP % RETAINED|
Integraled Consiruction Inc. |General Contractor ABC-23456 $2083,040 $200,980| 68.58% 5% $10,049|A

SIS EEEEEEI EEN SN NI SN SN NN NI NN EEEEEANRE
RN NN EEENNA NN NN NS EENEN I AN N (NN NN EEE RN

suB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL, %| RETN] ~ AMOUNT]
| |SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL %} RETAINED|
Green Thumb, Inc. |Landscape C-1683 $24,660 $13,500] 54.74% 10% $1,350
#DIVIOL | 10% 50
#Dvi! | 10% S0
#ovior | 10% $0
#DIVIO! | 10% 50
#DIV/OL | 10% $0
#0IvoL | 10% $0
#DIV/0I | 10% $0
#oviol | 10% $0
#Diviol | 10% $0
#DIViol | 10% §0
#piviot | 10% S0
#ov0! | 10% $0
#Ow! ] 10% $0
#DIv/O! | 10% $0
#0vi0L | 10% $0
#DWVIOL | 10% $0
#DIVIDL | 10% $0
Total Retained from Subs §24,660 $13,500 $1,350|B
$317.700]  $214.480
R e e e e e
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $11,399]

| certify that the above relentions are correct for this request.

Chacked/Verified by:

Integrated Construction Inc.

Name of Contragtor P ™ T—_
. Xi - % 6/6’201 6 Initial - Project Inspector or Engineer

By Signature” Date

NOTE:
Columnar totals shall ba egual [n dollar valus to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAN
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2016

CONTRACTOR: Integrated Construction Inc. Contract No.: 49445
PROJECT TITLE: Women's Community Correctional Center Sewer Syste DAGS Job No.: 12-27-5665
o CHANGE;
& ORDER]
o LICENSE HAN RDER| COMPL, %] RETN AMOUNT
E)' PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|] CMPL %| RETAINED
Integrated Construction Inc. |General Contractor ABC-23456 $2,501 $2,501| 100.00% 5% $125|A

CHANGE
ORDER SUB
LICENSE | CHANGE ORDERSUB| COMPL. %| RETN| © AMOUNT
| |SUBCONTRACTOR |TRADE NO. AMOUNT| TODATE| cmPL]  %| RETANED
HDIVIO 10% 80
#DIVI0) 10% 50
#DIViOI 10% 50
#DWVIOL 10% $0
#DIV/I01 10% $0
#DIWI0! 10% 50
#DIVIO! 10% 30
#DIVID! 10% 50
#DIVIO! 10% $0
#DIv/D! 10% $0
HDIVI0I 10% 50
#DIVI0! 10% %0
#DIVIO! 10% 50
#DIV/I0! 10% $0
#DIVID1 10% $0
#DIVIO! 10% $0
#DIVI0t 10% 80
#DIVID! 10% 30
Total Retalned from Subs 30 $0 s6|B
| EEEEREARA] TTT 52501 ISIZI?PE T1T
B e o e R B K N B N N R R Ea AR anana R RE EEE 2t
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $125|

| certify that the above relentions are correct for this request.

Checked/Verified by:

Integrated Construction Inc.

Name of Contractor /D /k 7’—

- Initial - Project Inspector or Engineer
% 6/6/2016
Date

By Signatura

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



' STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: WOMEN'S COMM CORR CENTER - SEWER SYSTEM
IMPROVEMENTS, PHASE Ii

BILLING MONTH: May-16 PAGS JOB NO.: 1 2-27-5665 CONTRACT NO.: 64499
CONTRACTOR: INTEGRATED CONSTRUCTION, INC.

VENDOR CODE: 30100800

Original Contract Payment Suffix: 1

Suffix Fund b Amount Earned Retainage upt Du

01 B14-429M $214,480.00 $11,399.00 $203,081.00

Totals: $214,480.00 $11,399.00 $203,081.00

Change Order Payment Suffix: 2

Suffix Eund Symbol Amount Earned Retainage Amount Due

02 B14-429M $2,501.00 $125.00 $2,376.00

Totals: $2,501.00 $125.00 $2,376.00

Grand Total: $216,981.00 $11,524.00 $205,457.00

/r -0 2016
e
Verified / DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 30100800

Cost Code 3A1

D E CEIVE Voucher No.  WIZPNIy

JUN 14 206
_ﬂ_ JUN 9 2016 Verified By f)‘r/

DACS, DIV, OF PLELIC WORS
STAFF SERAVICTS OFFICE




